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ESTIMATE RUN 02/10/2004

ESTIMATE SUMMARY 16:04:54

CONTID: C14342         ESTIMATE NO: 0005 PROG 2002

PCN: 14342-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 12 Extension in Trinidad PERCENT TIME:

PROJECT NO: STA 012A-039                  

SH 12 Extension in Trinidad

NAME OF ROAD: 12A

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/09/2004 DATE TIME STARTED 09/03/2003

9002 N. MOORE RD. DATE LET 06/19/2003 DATE WORK BEGAN

 DATE AWARDED 07/25/2003 DATE TIME STOPPED 10/16/2006

 DATE CONTRACT EXECUTED 08/14/2003 DATE ACCEPTED 10/16/2006

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 09/03/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,569,169.20 PARTICIPATING $ $ 135,588.61

AWARD PROJECT AMT: 4,338,501.72 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,854.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.68

WORK DAYS

WORK DAYS

22.75%

3,529,557.66

135,588.61

135,588.61

133,734.14

$

$

$

$

1,039,611.54

0.00

1,039,611.54

126,518.67

1,166,130.21

-9,335.83

0.00

1,156,794.38

0.00

AMOUNT DUE 1,156,794.38 133,734.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 133,734.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

83.0 TIME ALLOW: 190

ORIG TIME ALLOW: 190
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.800

0.000

201-00000  
 

1.000

L S 

28,447.82660 22,758.260.800

0.00

0010 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

10.000

EACH

503.48470 0.000.000

0.00

0015 REMOVAL OF PIPE 0.000

1.000

202-00033  
 

3.000

EACH

4,011.53500 4,011.541.000

4,011.54

0020 REMOVAL OF MEDIAN COVER 0.000

0.000

202-00195  
 

75.000

SY  

4.53760 0.000.000

0.00

0025 REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

1,419.000

SY  

3.05950 0.000.000

0.00

0030 REMOVAL OF CURB AND GUTTER 427.000

15.000

202-00203  
 

3,108.000

LF  

2.30360 1,018.19442.000

34.55

0035 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

1,711.000

SY  

8.56800 0.000.000

0.00

0040 REMOVAL OF ASPHALT MAT 453.000

2,524.000

202-00220  
 

9,850.300

SY  

1.97080 5,867.072,977.000

4,974.30

0045 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00245  
 

21.200

TON 

61.04040 0.000.000

0.00

0050 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

540.000

SF  

2.39260 0.000.000

0.00

0055 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

58.000

EACH

38.95010 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF SIGN (SPECIAL) 1.000

0.000

202-00815  
 

1.000

EACH

263.25980 263.261.000

0.00

0065 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

5.000

EACH

278.21500 0.000.000

0.00

0070 REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

525.000

LF  

2.34810 0.000.000

0.00

0075 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

340.000

LF  

7.18900 0.000.000

0.00

0080 PLUG CULVERT 0.000

0.000

202-04001  
 

5.000

EACH

790.34040 0.000.000

0.00

0085 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 325.000

0.000

203-00060  
 

14,320.000

CY  

8.64340 2,809.11325.000

0.00

0090 BLADING 0.000

1.000

203-01500  
 

18.000

HOUR

96.97460 96.971.000

96.97

0095 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

0.000

CY  

54.06810 0.000.000

0.00

0100 TOPSOIL 0.000

0.000

207-00205  
 

811.000

CY  

9.90000 0.000.000

0.00

0105 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

21.000

EACH

11.52090 0.000.000

0.00

0110 *SILT FENCE 592.000

0.000

208-00020  
 

867.000

LF  

1.68600 998.11592.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

2.000

EACH

1,669.29010 1,669.291.000

0.00

0120 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

280.55020 0.000.000

0.00

0125 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,100.59950 0.000.000

0.00

0130 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

4,086.60070 0.000.000

0.00

0135 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

26.000

HOUR

56.58470 0.000.000

0.00

0140 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

4.000

EACH

139.10750 0.000.000

0.00

0145 ADJUST STRUCTURE (INLET) 0.000

0.000

210-04000  
 

0.000

EACH

544.18860 0.000.000

0.00

0150 MODIFY INLET 0.000

0.000

210-04020  
 

1.000

EACH

1,149.86270 0.000.000

0.00

0155 *MODIFY STRUCTURE 0.000

0.000

210-04025  
 

1.000

EACH

27,821.50210 0.000.000

0.00

0160 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.000

ACRE

786.79210 0.000.000

0.00

0165 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

3.000

ACRE

2,809.97170 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

3.000

ACRE

449.59550 0.000.000

0.00

0175 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

600.000

LB  

2.24800 0.000.000

0.00

0180 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

SY  

2.24800 0.000.000

0.00

0185 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

303.700

TON 

106.09870 0.000.000

0.00

0190 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000

TON 

65.52340 0.000.000

0.00

0195 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

100.000

GAL 

1.66930 0.000.000

0.00

0200 CONCRETE PAVEMENT (9 INCH) 0.000

0.000

412-00900  
 

0.000

SY  

51.74800 0.000.000

0.00

0205 *CONCRETE PAVEMENT (9 INCH) (REINFORCED) 0.000

0.000

412-00900  
 

588.000

SY  

66.21520 0.000.000

0.00

0210 *CONCRETE PAVEMENT (9 INCH) (SPECIAL) 0.000

0.000

412-00901  
 

346.000

SY  

78.45660 0.000.000

0.00

0215 *CONCRETE PAVEMENT (9 INCH) (SPECIAL) (REINFORC ED) 0.000

0.000

412-00901  
 

83.000

SY  

85.13380 0.000.000

0.00

0220 GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

0.000

420-00110  
 

0.000

SY  

2.55960 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

0.000

LF  

155.80040 0.000.000

0.00

0230 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

23.000

CY  

127.33970 0.000.000

0.00

0235 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

34.000

CY  

96.84440 0.000.000

0.00

0240 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000

335.000

603-01185  
 

1,209.000

LF  

34.36020 11,510.67335.000

11,510.67

0245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000

182.000

603-01245  
 

393.000

LF  

44.81340 8,156.04182.000

8,156.04

0250 84 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 224.000

272.000

603-01845  
 

496.000

LF  

308.25550 152,894.73496.000

83,845.50

0255 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE I N 
PLACE) 

0.000

0.000

603-02185  
 

98.000

LF  

52.16460 0.000.000

0.00

0260 18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

2.000

EACH

533.48570 0.000.000

0.00

0265 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

1.000

EACH

773.17630 0.000.000

0.00

0270 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

54.000

LF  

72.73970 0.000.000

0.00

0275 18 INCH STEEL END SECTION 0.000

1.000

603-30018  
 

3.000

EACH

274.18930 274.191.000

274.19
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 15 INCH PLASTIC PIPE 0.000

0.000

603-50015  
 

0.000

LF  

43.84920 0.000.000

0.00

0285 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

2.000

EACH

2,559.57820 0.000.000

0.00

0290 *INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

1.000

EACH

3,449.86630 0.000.000

0.00

0295 *INLET TYPE 13 (5 FOOT) 0.000

0.000

604-13005  
 

2.000

EACH

2,559.57820 0.000.000

0.00

0300 *INLET TYPE 16 (5 FOOT) 0.000

0.000

604-16005  
 

1.000

EACH

3,004.72220 0.000.000

0.00

0305 *INLET TYPE R  L 5 (5 FOOT) 0.000

0.000

604-19105  
 

6.000

EACH

3,338.58030 0.000.000

0.00

0310 *INLET TYPE R  L 5 (10 FOOT) 0.000

0.000

604-19110  
 

4.000

EACH

4,228.86830 0.000.000

0.00

0315 *INLET TYPE R  L 5 (15 FOOT) 0.000

0.000

604-19115  
 

1.000

EACH

4,451.44030 0.000.000

0.00

0320 *INLET TYPE R  L 10 (5 FOOT) 0.000

0.000

604-19205  
 

3.000

EACH

3,950.65330 0.000.000

0.00

0325 *INLET TYPE R  L 10 (15 FOOT) 0.000

0.000

604-19215  
 

2.000

EACH

5,786.87240 0.000.000

0.00

0330 *INLET TYPE R  L 15 (5 FOOT) 0.000

0.000

604-19305  
 

0.000

EACH

4,507.08330 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *INLET TYPE R  L 15 (10 FOOT) 0.000

0.000

604-19310  
 

2.000

EACH

5,230.44240 0.000.000

0.00

0340 *INLET TYPE R SPECIAL (5 FOOT) 0.000

0.000

604-19405  
 

1.000

EACH

3,366.40180 0.000.000

0.00

0345 *MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

1.000

EACH

1,140.68160 0.000.000

0.00

0350 *MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

5.000

EACH

1,140.68160 0.000.000

0.00

0355 *MANHOLE SLAB BASE (15 FOOT) 0.000

0.000

604-30015  
 

2.000

EACH

1,140.68160 0.000.000

0.00

0360 *MANHOLE SPECIAL 0.000

0.000

604-39000  
 

1.000

EACH

10,293.95580 0.000.000

0.00

0365 GUARDRAIL TYPE 7 0.000

0.000

606-00700  
 

794.000

LF  

48.74870 0.000.000

0.00

0370 FENCE (PLASTIC) 617.000

0.000

607-11525  
 

617.000

LF  

2.78220 1,716.62617.000

0.00

0375 *CONCRETE SIDEWALK (4 IN) 0.000

0.000

608-00000  
 

2,430.100

SY  

27.26510 0.000.000

0.00

0380 *CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

349.000

SY  

31.54960 0.000.000

0.00

0385 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

163.000

SY  

53.97370 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRUNCATED DOMES 0.000

0.000

608-00015  
 

240.000

SF  

10.29400 0.000.000

0.00

0395 *CONCRETE BIKEWAY (8 INCH) 0.000

0.000

608-00028  
 

1,034.000

SY  

40.34120 0.000.000

0.00

0400 *CURB TYPE 2 (SECTION B) (6 INCH BARRIER) 0.000

0.000

609-20010  
 

399.000

LF  

15.58000 0.000.000

0.00

0405 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

1,302.000

LF  

9.73750 0.000.000

0.00

0410 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

5,260.000

LF  

10.57220 0.000.000

0.00

0415 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

253.000

SF  

6.06510 0.000.000

0.00

0420 MEDIAN COVER MATERIAL (BRICK PAVERS) 0.000

0.000

610-00060  
 

2,330.400

SF  

8.90290 0.000.000

0.00

0425 *MEDIAN EDGING (PATTERNED CONCRETE) 0.000

0.000

610-00100  
 

122.000

LF  

24.48290 0.000.000

0.00

0430 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

90.400

SF  

18.86300 0.000.000

0.00

0435 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

180.600

SF  

22.75800 0.000.000

0.00

0440 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

591.250

SF  

24.76110 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

90.000

LF  

40.61940 0.000.000

0.00

0450 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

31.500

LF  

44.51440 0.000.000

0.00

0455 *STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

41.000

LF  

52.24880 0.000.000

0.00

0460 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

147.300

LF  

13.29870 0.000.000

0.00

0465 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH.  80) 0.000

0.000

614-01582  
 

242.800

LF  

33.38580 0.000.000

0.00

0470 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

6.000

EACH

779.00210 0.000.000

0.00

0475 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

2.000

EACH

890.28810 0.000.000

0.00

0480 *CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

2.000

EACH

1,112.86010 0.000.000

0.00

0485 *MODIFICATION OF SIGN LEGEND 0.000

0.000

614-07105  
 

4.000

EACH

389.50100 0.000.000

0.00

0490 IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

0.000

EACH

31,048.79640 0.000.000

0.00

0490 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD) 4.000

0.000EACH

23,275.00000 93,100.004.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *CONSTRUCTION SURVEYING 0.100

0.160

625-00000  
 

1.000

L S 

52,994.39730 13,778.540.260

8,479.10

0500 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

187,440.64000 93,720.320.500

0.00

0505 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

37.000

GAL 

105.72170 0.000.000

0.00

0510 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

22.000

GAL 

45.62730 0.000.000

0.00

0515 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

LF  

3.33860 0.000.000

0.00

0520 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

343.800

SF  

17.80580 0.000.000

0.00

0525 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

721.400

SF  

13.29870 0.000.000

0.00

0530 *TRAFFIC CONTROL INSPECTION 136.000

20.000

630-00007  
 

216.000

DAY 

100.15740 15,624.55156.000

2,003.15

0535 *TRAFFIC CONTROL MANAGEMENT 0.000

1.000

630-00012  
 

104.000

DAY 

400.62960 400.631.000

400.63

0540 *FLASHING BEACON (SOLAR) 0.000

0.000

630-80002  
 

4.000

EACH

1,320.96490 0.000.000

0.00

0545 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

7.000

EACH

417.32250 834.652.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.500

0.000

630-80341  
 

83.000

EACH

66.77160 367.245.500

0.00

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 3.500

1.500

630-80342  
 

20.000

EACH

127.97890 639.895.000

191.97

0560 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

4.000

EACH

150.23610 0.000.000

0.00

0565 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

136.000

SF  

16.69290 0.000.000

0.00

0570 *DRUM CHANNELIZING DEVICE 8.500

4.500

630-80360  
 

60.000

EACH

60.09440 781.2313.000

270.42

0575 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.000

10.000

630-80363  
 

20.000

EACH

61.20730 612.0710.000

612.07

0580 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

20.000

EACH

65.65870 0.000.000

0.00

0585 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

110.000

LF  

9.60020 0.000.000

0.00

0590 *TRAFFIC CONE 10.000

0.000

630-80380  
 

50.000

EACH

13.35430 133.5410.000

0.00

0595 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

1,600.000

HOUR

1.00000 0.000.000

0.00

0610 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0620 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0625 F/A RELOCATE - UTILITIES 0.000

0.000

700-70100  
 

116,628.750

F A 

1.00000 0.000.000

0.00

1105 *CONCRETE PAVEMENT (9 INCH) (ITEM ADDED BY CMO NO. 
002)

0.000

0.000

412-00900  
 

12,590.000

SY  

47.88000 0.000.000

0.00

1110 *MOBILIZATION (ITEM ADDED BY CMO NO. 002) 0.000

0.000

626-00000  
 

1.000

L S 

50,000.00000 0.000.000

0.00

1115 F/A RESTOCKING FEES 0.000

0.000

700-70035  
 

29,775.150

F A 

1.00000 0.000.000

0.00

1120 F/A CONC PVMT INCENTIVE CONCRETE PAVEMENT INCENTIVES 0.000

0.000

700-70013  
 

30,244.630

F A 

1.00000 0.000.000

0.00

1125 ADDED ITEM (DOLLAR)/ HEALTH DEPARTMENT REQUIREMENTS 
FOR REVEGETATION

0.000

0.000

900-00006  
 

11,420.000

DOL 

1.00000 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1130 F/A CORRECTIVE WORK - ROADWAY APPROACH SLABS 0.000

0.000

700-70034  
 

31,911.950

F A 

1.00000 0.000.000

0.00

CAT 434,036.71124,861.102,283,111.77CURRENT AMT0200 $ $ $

CAT NO0201 LANDSCAPE 

0630 *PLANTER SOIL MIX 0.000

0.000

207-01110  
 

530.000

CY  

39.33960 0.000.000

0.00

0635 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.000

ACRE

786.79210 0.000.000

0.00

0640 *SOIL PREPARATION (SPECIAL) (IRRIGATED) 0.000

0.000

212-00047  
 

1.000

ACRE

2,809.97170 0.000.000

0.00

0645 *INORGANIC MULCH (3/8-INCH PEA GRAVEL) 0.000

0.000

213-00065  
 

60.000

CY  

33.71970 0.000.000

0.00

0650 *LANDSCAPE WEED BARRIER FABRIC 0.000

0.000

213-00070  
 

873.000

SY  

0.11240 0.000.000

0.00

0655 *METAL LANDSCAPE BORDER (1/4X5 INCH) (METAL) 0.000

0.000

213-00470  
 

470.000

LF  

2.24800 0.000.000

0.00

0660 TREE GRATE 0.000

0.000

213-00500  
 

4.000

EACH

566.48230 0.000.000

0.00

0665 *DECIDUOUS TREE (1.5 INCH CALIPER) 0.000

0.000

214-00215  
 

4.000

EACH

297.85700 0.000.000

0.00

0670 *DECIDUOUS TREE (3 INCH CALIPER) 0.000

0.000

214-00230  
 

38.000

EACH

533.89460 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0201 LANDSCAPE 

0675 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

123.000

EACH

24.72780 0.000.000

0.00

0680 *EVERGREEN SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00650  
 

56.000

EACH

24.72780 0.000.000

0.00

0685 *PERENNIALS (1 GALLON CONTAINER) 0.000

0.000

214-00910  
 

1,279.000

EACH

8.99190 0.000.000

0.00

0690 DRY RUBBLE SLOPE AND DITCH PAVING 0.000

0.000

507-00200  
 

29.000

CY  

31.73650 0.000.000

0.00

0695 CONCRETE CLASS B 0.000

0.000

601-01000  
 

167.700

CY  

294.04110 0.000.000

0.00

0700 *MASONRY VENEER 0.000

0.000

601-40000  
 

1,122.000

SF  

43.40150 0.000.000

0.00

0705 *MASONRY WALL (SCREEN) 0.000

0.000

601-40010  
 

945.000

SF  

100.15740 0.000.000

0.00

0710 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

7,852.000

LB  

0.57040 0.000.000

0.00

0715 2 INCH PLASTIC PIPE 0.000

0.000

619-50160  
 

913.000

LF  

5.78690 0.000.000

0.00

0720 4 INCH PLASTIC PIPE 0.000

0.000

619-50320  
 

913.000

LF  

11.46250 0.000.000

0.00

0725 PLANTER BOX 0.000

0.000

622-00150  
 

20.000

EACH

93.51670 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0201 LANDSCAPE 

0730 CONCRETE PLANTER BOX BASE (COLORED) 0.000

0.000

622-00160  
 

20.000

EACH

93.51670 0.000.000

0.00

0735 BENCH 0.000

0.000

622-00250  
 

3.000

EACH

1,030.54490 0.000.000

0.00

0740 TRASH RECEPTACLE 0.000

0.000

622-00350  
 

2.000

EACH

944.85470 0.000.000

0.00

0745 PRECAST COLORED CONCRETE CAP 0.000

0.000

622-20100  
 

371.000

LF  

32.43990 0.000.000

0.00

0750 SKATE BOARD PROTECTION 0.000

0.000

622-20200  
 

137.000

EACH

28.40810 0.000.000

0.00

0755 *SPRINKLER SYSTEM 0.000

0.000

623-09900  
 

1.000

L S 

73,059.26460 0.000.000

0.00

CAT 0.000.00378,809.01CURRENT AMT0201 $ $ $

CAT NO0300 P-18-AX STRUCTURE 

0760 STRUCTURE EXCAVATION 1,280.000

0.000

206-00000  
 

1,280.000

CY  

7.78900 9,969.921,280.000

0.00

0765 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

861.000

CY  

25.29930 0.000.000

0.00

0770 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

344.000

CY  

7.36910 0.000.000

0.00

0775 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

861.000

CY  

12.38080 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0300 P-18-AX STRUCTURE 

0780 FILTER MATERIAL (CLASS A) 22.800

0.000

206-00510  
 

28.000

CY  

54.06810 1,232.7522.800

0.00

0785 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000

TON 

65.52340 0.000.000

0.00

0790 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

0.000

SY  

1.80370 0.000.000

0.00

0795 STEEL PILING (HP 12X74) 1,251.900

0.000

502-11274  
 

1,251.900

LF  

19.82970 24,824.801,251.900

0.00

0800 *DRILLED CAISSON (42 INCH) 110.000

0.000

503-00042  
 

110.000

LF  

145.43160 15,997.48110.000

0.00

0800 MATERIAL ALLOWANCE REINFORCING STEEL, BLACK 0.000

0.000LF  

22.00000 0.000.000

0.00

0805 RIPRAP (18 INCH) 137.000

0.000

506-00218  
 

217.000

CY  

52.79000 7,232.23137.000

0.00

0810 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

9.87110 0.000.000

0.00

0815 CONCRETE SEALER (CALCIUM NITRITE) 0.000

0.000

515-00410  
 

991.100

SY  

28.93440 0.000.000

0.00

0815 MATERIAL ALLOWANCE FERROGARD 0.000

0.000NCU 

25.00000 0.000.000

0.00

0820 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

102.000

LF  

108.08280 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 P-18-AX STRUCTURE 

0820 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4  INCH) 102.000

0.000NCU 

74.00000 7,548.00102.000

0.00

0825 *CONCRETE CLASS D (BRIDGE) 210.450

0.000

601-03040  
 

1,300.300

CY  

273.55380 57,569.40210.450

0.00

0825 MATERIAL ALLOWANCE DECK FORMS 1,250.000

0.000NCU 

9.73560 12,169.501,250.000

0.00

0825 MATERIAL ALLOWANCE DECK FORMS 1,250.000

0.000NCU 

4.65240 5,815.501,250.000

0.00

0830 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

32.500

CY  

277.19330 0.000.000

0.00

0835 *CUT STONE VENEER 0.000

0.000

601-40005  
 

1,573.000

SF  

34.49870 0.000.000

0.00

0840 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

3,960.000

SY  

8.18490 0.000.000

0.00

0845 *REINFORCING STEEL 241.000

0.000

602-00000  
 

575.000

LB  

0.49270 118.74241.000

0.00

0845 MATERIAL ALLOWANCE REINFORCING STEEL, BLACK 29.000

0.000LB  

0.23000 6.6729.000

0.00

0850 *REINFORCING STEEL (EPOXY COATED) 52,240.000

0.000

602-00020  
 

264,596.000

LB  

0.57040 29,797.7052,240.000

0.00

0850 MATERIAL ALLOWANCE REINFORCING STEEL, EPXOY COATED 0.000

0.000LB  

0.30150 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 P-18-AX STRUCTURE 

0850 MATERIAL ALLOWANCE REINFORCING STEEL, EPOXY COATED 0.000

0.000LB  

0.30150 0.000.000

0.00

0855 15 INCH PLASTIC PIPE 20.000

55.000

603-50015  
 

75.000

LF  

43.84920 3,288.6975.000

2,411.71

0860 BRIDGE RAIL (SPECIAL) 0.000

0.000

606-10200  
 

714.000

LF  

181.39620 0.000.000

0.00

0860 MATERIAL ALLOWANCE PRECAST BALASTRADS AND PRECAST CAPS 0.000

0.000NCU 

97.69048 0.000.000

0.00

0865 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

60.000

LF  

11.12860 0.000.000

0.00

0870 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

456.000

LF  

10.01570 0.000.000

0.00

0875 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

844.000

LF  

14.46720 0.000.000

0.00

0880 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 1,180.000

0.000

618-10000  
 

1,180.000

LF  

247.86430 292,479.871,180.000

0.00

0880 MATERIAL ALLOWANCE PRECAST PRESTRESSTED CONCRETE 48" 
TUB GIRDERS

0.000

0.000LF  

181.37675 0.000.000

0.00

CAT 468,051.252,411.711,183,769.37CURRENT AMT0300 $ $ $

CAT NO0301 WALL 

0885 STRUCTURE EXCAVATION 277.000

0.000

206-00000  
 

330.000

CY  

7.78900 2,157.55277.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0301 WALL 

0890 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

212.000

CY  

25.29930 0.000.000

0.00

0895 PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

48.000

LF  

93.57350 0.000.000

0.00

0900 CONCRETE CLASS D (WALL) 96.500

30.000

601-03050  
 

126.500

CY  

277.19330 35,064.95126.500

8,315.80

0905 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

209.000

SY  

8.18490 0.000.000

0.00

0910 *REINFORCING STEEL 11,024.000

0.000

602-00000  
 

11,024.000

LB  

0.49270 5,431.5211,024.000

0.00

0915 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

208.000

LF  

89.42650 0.000.000

0.00

0920 SUBSURFACE DRAIN OUTLET 0.000

0.000

605-84000  
 

110.000

LF  

18.69600 0.000.000

0.00

CAT 42,654.028,315.8075,289.73CURRENT AMT0301 $ $ $

CAT NO0302 LOAD TEST 

0925 *DRILLED CAISSON (48 INCH) 90.000

0.000

503-00048  
 

90.000

LF  

170.12350 15,311.1290.000

0.00

0925 MATERIAL ALLOWANCE REINFORCING STEEL, BLACK 0.000

0.000LF  

10.80000 0.000.000

0.00

0930 *CAISSON LOAD TEST 2.000

0.000

503-00300  
 

2.000

EACH

82,553.04590 165,106.092.000

0.00
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PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 LOAD TEST 

0930 MATERIAL ALLOWANCE O-CELL AND ANCILLARY EQUIPMENT 0.000

0.000EACH

54,000.00000 0.000.000

0.00

CAT 180,417.210.00180,417.21CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0935 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,369.24940 14,369.251.000

0.00

0940 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,045.59760 12,045.601.000

0.00

0945 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

3,338.58030 6,677.162.000

0.00

CAT 33,092.010.0033,092.01CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER) 

0950 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

421.000

LF  

9.31830 0.000.000

0.00

0955 ADJUST MANHOLE 0.000

0.000

210-04010  
 

3.000

EACH

312.12990 0.000.000

0.00

0960 12 INCH PLASTIC PIPE 0.000

0.000

603-50012  
 

430.000

LF  

52.07430 0.000.000

0.00

0965 18 INCH PLASTIC PIPE 0.000

0.000

603-50018  
 

1,075.000

LF  

48.16950 0.000.000

0.00

0970 14 INCH DUCTILE IRON PIPE 0.000

0.000

603-82014  
 

60.000

LF  

131.75470 0.000.000

0.00

0975 18 INCH DUCTILE IRON PIPE (CEMENT LINED) 0.000

0.000

603-82018  
 

395.000

LF  

77.02190 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER) 

0975 MATERIAL ALLOWANCE PIPE HANGERS FOR BRIDGE 376.000

0.000NCU 

20.95479 7,879.00376.000

0.00

0980 *MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

7.000

EACH

1,140.68160 0.000.000

0.00

0985 *MANHOLE SLAB BASE (15 FOOT) 0.000

0.000

604-30015  
 

1.000

EACH

1,140.68160 0.000.000

0.00

CAT 7,879.000.00126,487.93CURRENT AMT0500 $ $ $

CAT NO0501 UTILITIES BY CONTRACTOR (WATERLINE) 

0990 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

400.000

LF  

9.31830 0.000.000

0.00

0995 RESET FIRE HYDRANT 0.000

0.000

210-00050  
 

2.000

EACH

2,046.54970 0.000.000

0.00

1000 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

4.000

EACH

205.87910 0.000.000

0.00

1005 14 INCH DUCTILE IRON PIPE 0.000

0.000

619-06140  
 

60.000

LF  

131.75470 0.000.000

0.00

1010 12 INCH PLASTIC PIPE 0.000

0.000

619-50960  
 

400.000

LF  

50.00580 0.000.000

0.00

CAT 0.000.0036,551.54CURRENT AMT0501 $ $ $

CAT NO0502 UTILITIES BY CONTRACTOR (ELECTRIC) 

1015 *4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00400  
 

412.000

LF  

17.80580 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0502 UTILITIES BY CONTRACTOR (ELECTRIC) 

1020 *ELECTRIC VAULT (6'X5'X6.5') DEEP 0.000

0.000

613-08100  
 

1.000

EACH

7,790.02060 0.000.000

0.00

CAT 0.000.0015,126.01CURRENT AMT0502 $ $ $

CAT NO0503 UTILITIES BY CONTRACTOR (LIGHTING) 

1025 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

11.000

EACH

278.21500 0.000.000

0.00

1030 *REMOVAL OF LUMINAIRE 0.000

0.000

202-00750  
 

12.000

EACH

83.46450 0.000.000

0.00

1035 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

3,331.000

LF  

5.78690 0.000.000

0.00

1040 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

1,605.000

LF  

12.24150 0.000.000

0.00

1045 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

33.000

EACH

289.34360 0.000.000

0.00

1050 *PULL BOX (SPECIAL) (LARGE) 0.000

0.000

613-07000  
 

14.000

EACH

361.67950 0.000.000

0.00

1055 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

5,007.87040 0.000.000

0.00

1060 *LUMINAIRE (SPECIAL) (100 HPS) 0.000

0.000

613-16000  
 

2.000

EACH

1,224.14610 0.000.000

0.00

1065 *LUMINAIRE (SPECIAL) (165W INDUCTION) 0.000

0.000

613-16000  
 

39.000

EACH

1,441.15380 0.000.000

0.00
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PCN: 14342-BID    ESTIMATE RUN 02/10/2004

PROJECT: STA 012A-039                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:54

CUMULATIVE
AMOUNT

CAT NO0503 UTILITIES BY CONTRACTOR (LIGHTING) 

1070 *LUMINAIRE (SPECIAL) (55W INDUCTION) 0.000

0.000

613-16000  
 

12.000

EACH

2,337.00620 0.000.000

0.00

1075 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 0.000

0.000

613-30005  
 

4.000

EACH

2,894.54910 0.000.000

0.00

1080 *LIGHT STANDARD METAL (25 FOOT) 0.000

0.000

613-34250  
 

35.000

EACH

1,435.58950 0.000.000

0.00

1085 *LIGHT STANDARD METAL (25 FOOT) (SPECIAL) 0.000

0.000

613-34250  
 

4.000

EACH

1,502.36110 0.000.000

0.00

1090 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

37.000

EACH

779.00210 0.000.000

0.00

1095 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

3.000

EACH

3,449.86630 0.000.000

0.00

CAT 0.000.00256,308.74CURRENT AMT0503 $ $ $

CAT NO0504 UTILITIES BY CONTRACTOR (GAS) 

1100 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

1.000

EACH

205.87910 0.000.000

0.00

CAT 0.000.00205.88CURRENT AMT0504 $ $ $

$ 1,166,130.20135,588.61$4,569,169.20$CURRENT AMTPROJECT TOTAL


